QTRC
505 East Huntland Drive

Suite 250
Austin, TX 78752

May 21, 2012
TRC Solutions Project No. 192355

Mr. Gary Moore
U.S. EPA Region 6

1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re:  Weekly Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of Lazarus Texas Refinery |, LLC, (Lazarus), TRC Solutions (TRC) submits this
Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal
Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at
(361) 522-1935.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist

Attachment: Weekly Progress Report
cc: Lazarus Texas Refinery I, LLC
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX;

1. TASKS NECESSARY TO COMPLETE THE REMOVAL ACTION

TASK START EST. COMP DATE
Butane Tank — This tank contains less than one gallon of sludge. 1/18/12 6/15/12
The tank will be cleaned; the sludge will be disposed of

appropriately, and the tank will be inspected.

Tank 12 — The damaged roof will be removed, oil/sludge will 4/30/12 6/11/12
be removed and disposed, tank will be cleaned and inspected

(API 653),

Tank 7 — The damaged roof will be removed, oil/sludge will be 2/16/12 7/15/12
removed and disposed, tank will be cleaned and inspected

(API 653)

Tank 30 — The damaged roof will'se removed, oil/sludge will 5/14/12 5/23/12
be removed ahd disposed, tank will be cleaned and inspected

(API 653)

Tank 26 — Because of the poor integrity of this tahk, all liquids 7/15/12 9/30/12
will be transferred to Tank 12, or frac tanks for treatment of Whv was the followin
water via water treatment system and land applied in remsgv:di € following

accordance with land disposal wastewater treatment criten
and additional criteria established by the TCEQ. Sludge in thi
tank will be removed and disposed, tank will be cleaned and
inspected (API 653), contaminated soils below tank will be
removed and disposed, and tank will be demolished.

Water Treatment System — A water treatment system capable
of treating contaminated water to meet the land disposal
restrictions and the criteria set up by TCEQ will be constructed
with the appropriate irrigation field as approved by TCEQ.
According to TCEQ, irrigation is only allowed from

April 1 — August 30 (the growing season).

contaminated soils below tank
will be removed and

disposed, tank will be
repaired or demolished.

4/16/12 8/30/12

Will all water be
disposed of by
irrigation or
disposal by this
date?

2. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (MAY 14 — 18, 2012)

The following activities were completed this week:
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What is roof
/ sludge?

Removed and cleaned approximately 50% of the roof sludge in Tank 30.

Inspected Tank 12 and@evaluated several options to address Tank 12 repairs.

What are the tank 12 repairs, if tank bottom
has issue, soil below must be evaluated
(visually) and removed prior to repairing and
putting back in service.
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Why was the following removed?
contaminated soils below tank will be removed and
  disposed, tank will be repaired or demolished.
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What are the tank 12 repairs, if tank bottom has issue, soil below must be evaluated (visually) and removed prior to repairing and putting back in service.
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Will all water be disposed of by irrigation or disposal by this date?


3. ACTIVITIES PLANNED FOR NEXT WEEK (MAY 21 - 25, 2012)

Continued removing debris in areas surrounding pipe racks It is my understanding that a

asbestos inspection was conducted

Patched a leaking pipe discovered at the pipe rack. and abestos removed from the

refinery. Please ask Halasz.

Sheared the external floating roof from Tank 30 Another asbestos inspection should

Cleaned the external floating roof from Tank 30. addressed

be done and this should be

on the schedule.

Received positive laboratory test results for asbestos in debris north of Pro

cess Area #1.

Continue with removal of the roof from Tank 30 on Monday. /

What does this
mean?

Begin treating water in frac tanks with activated carbon .

Continue conducting general housekeeping activities at the site clearing br
firewalls.

Continue evaluating discharge limits for treated wastewater and pursue ag
and TCEQ.

Continue laying down piping for the construction of the irrigation field.

Start repair of tank 12 for receiving water from frac tanks and tank 26.

4. ACTIVITIES PLANNED FOR WEEK FOLLOWING (MAY 29 — JUNE 1, 2012)

ush and maintaining

reement from U.S. EPA

There is nothing to work
out here. You have to
meet the land disposal
restrictions (wastewater)
for all analytes along
with the TCEQ
requirements or tell me

Remove sludge and clean Tank 30 after completing roof removal activities. |why it is not appropriate.

Continue gathering sludge from Tanks 30, 26, 7 and two frac tanks for cen

Continue repairs to the bottom of Tank 12.

5. ISSUES ENCOUNTERED

Resolved the tight oil/water emulsion issue and has improved the clarity of

trifuging.

the water from Tank 26.

Sampled insulation in several areas north of Process Area #1 of the Falcon Refinery and identified
asbestos in one area. The area has been restricted, material has been contained, and the debris that
contains asbestos will be sent to an approved facility by a licensed asbestos abatement contractor.
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gmoore02
Callout
It is my understanding that a asbestos inspection was conducted and abestos removed from the refinery.  Please ask Halasz.
Another asbestos inspection should be done and this should be addressed on the schedule.
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What does this mean?

gmoore02
Callout
There is nothing to work out here.  You have to meet the land disposal restrictions (wastewater) for all analytes along with the TCEQ requirements or tell me why it is not appropriate.
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